


2020-12-314	PURCHASE TWO-WAY RADIO DUAL BAND FOR SCHOOLS WITH NO CELLPHONE SIGNAL	DRRM	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/23/2020	12/23/2020	1/18/2021	N/A	2/16/2021	2/18/2021	GoP	33,200.00	33,200.00			32,000.00	32,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2020-12-314A	LABOR FOR THE REHABILITATION OF WATER SYSTEM	EFD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/23/2020	12/23/2020	12/23/2020	N/A			GoP	44,356.75	44,356.75			35,000.00	35,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
2020-12-315	PURCHASE OF MATERIALS FOR THE CONDUCT OF CONTINGENCY PLAN FOR NATURAL HAZARDZ, COVID 19	MEDICAL UNIT	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/23/2020	12/23/2020	1/11/2021	N/A	3/5/2021	3/5/2021	GoP	25,000.00	25,000.00			23,750.00	23,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-316	BOARD AND LODGING, TRAINING VENUE AND FACILITIES	PLANNING & RESEARCH SECTION	NO	NP-53.9 - Small Value Procurement	N/A	12/19/2020	N/A	N/A	N/A	N/A	N/A	12/25/2020	12/29/2020	12/29/2020	N/A	12/29-30/2020	N/A	GoP	99,000.00	99,000.00			97,680.00	97,680.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-317	Procurement of Sound System of the SDO Abra	ICTO	NO	NP-53.9 - Small Value Procurement	N/A	12/19/2020	N/A	N/A	N/A	N/A	N/A	12/29/2020	1/8/2021	1/11/2021	N/A	1/11/2021	1/11/2021	GoP	149,950.00	149,950.00			147,700.00	147,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-318	Supply and Delivery of Various Office Supplies and Janitorial Supplies and Materials	SUPPLY UNIT	NO	NP-53.9 - Small Value Procurement	N/A	12/19/2020	N/A	N/A	N/A	N/A	N/A	12/28/2020	12/29/2020	12/29/2020	N/A			GoP	93,200.00	93,200.00			87,985.00	87,985.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR DELIVERY
2020-12-319	Supply and Delivery of Various Office Supplies and Medicine Supplies and Materials	MEDICAL AND DENTAL UNIT	NO	NP-53.9 - Small Value Procurement	N/A	12/19/2020	N/A	N/A	N/A	N/A	N/A	12/28/2020	12/29/2020	12/29/2020	N/A	1/13/2021	1/13/2021	GoP	310,600.00	310,600.00			292,400.00	292,400.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-320	Supply and Delivery of Various Appliances	MEDICAL AND DENTAL UNIT	NO	NP-53.9 - Small Value Procurement	N/A	12/19/2020	N/A	N/A	N/A	N/A	N/A	12/28/2020	12/29/2020	1/28/2021	N/A	2/19/2021 (INITIAL DELIVERY)	2/19/2021 (INITIAL INSPECTION)	GoP	73,600.00	73,600.00			68,900.00	68,900.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR DELIVERY
2020-12-321	SUPPLY AND DELIVERY OF PLAQUES AND PRINTER	SMNE	NO	NP-53.9 - Small Value Procurement	N/A	12/22/2020	N/A	N/A	N/A	N/A	N/A	12/29/2020	1/19/2020	1/19/2020	N/A	2/1/2020	2/1/2020	GoP	107,000.00	107,000.00			104,220.00	104,220.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-322	STAKEHOLDERS CONVERGENCE AND RECOGNITION OF OUTSTANDING PARTNERS	SMNE	NO	NP-53.9 - Small Value Procurement	N/A	12/22/2020	N/A	N/A	N/A	N/A	N/A	12/29/2020	12/29/2020	12/29/2020	N/A			GoP	104,000.00	104,000.00			100,750.00	100,750.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR IMPLEMENTATION OF ACTIVITY
2020-12-324	MEALS AND SNACKS FOR THE CONDUCT OF 2020 CB AA&E TEST ORIENTATION AND ACTUAL CONDUCT OF TEST ADMINISTRATION	CID	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12/28/2020	12/29/2020	12/29/2020	N/A			GoP	33,000.00	33,000.00			32,200.00	32,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	FOR IMPLEMENTATION OF ACTIVITY


	CY 2020 QUICK RESPONSE FUND- CONSTRUCTION OF SLOPE PROTECTION OF BANGILO ELEMENTARY SCHOOL, MALIBCONG, ABRERA	EFD	NO	Competitive Bidding	5/8/2020	5/9/2020	5/15/2020	5/27/2020	5/28/2020	5/29-6/1/2020	6/2/2020	6/2/2020	6/9/2020	6/17/2020	10/22/2020	N/A	GoP	15,842,605.76	15,842,605.76	15,602,325.36	15,602,325.36	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	5/15/2020	5/27/2020	N/A	N/A	N/A	
RO-CAR-20-0396	SUPPLY AND DELIVERY OF HYGIENE KITS TO ALL KINDER AND GRADE VI LEARNERS OF DEPED-SDO ABRERA	MENTAL UN	NO	Competitive Bidding	N/A	9/21/2020	9/28/2020	10/12/2020	10/12/2020	10/13-16/2020	10/19/2020	10/20/2020	10/26/2020	10/30/2020	11/26/2020	N/A	GoP	1,351,480.00	1,351,480.00	1,326,061.25	1,326,061.25	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	9/24/2020	9/24/2020	N/A	N/A	N/A	
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 1)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	12/30/2020	N/A	GoP	9,662,896.10	9,662,896.10	9,546,999.42	9,546,999.42	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	2/17/2020	N/A	N/A	N/A	
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 2)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	2/25/2021	N/A	GoP	9,317,977.92	9,317,977.92	9,155,392.25	9,155,392.25	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	2/17/2020	N/A	N/A	N/A	
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 3)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	2/5/2021	N/A	GoP	9,308,348.18	9,308,348.18	9,276,774.81	9,276,774.81	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	2/17/2020	N/A	N/A	N/A	
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 4)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	2/15/2021	N/A	GoP	9,694,213.93	9,694,213.93	9,613,340.28	9,613,340.28	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	N/A	2/17/2020	N/A	N/A	N/A
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 5)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	2/15/2021	N/A	GoP	9,943,768.76	9,943,768.76	9,680,190.16	9,680,190.16	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	N/A	2/17/2020	N/A	N/A	N/A
	REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 6)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	1/26/2021	N/A	GoP	15,796,581.52	15,796,581.52	15,635,942.67	15,635,942.67	RHOJENA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	N/A	2/17/2020	N/A	N/A	N/A

REPAIR OF CLASSROOMS, CY 2020 BASIC EDUCATIONAL FACILITIES FUND-BATCH I (LOT 7)	EFD	YES	Competitive Bidding	1/28/2020	1/28/2020	2/4/2020	2/17/2020	2/18/2020	2/20-25/2020	2/26/2020	9/11/2020	9/18/2020	9/21/2020	2/25/2021	N/A	GoP	14,925,740.86	14,929,740.86	14,772,836.67	14,772,836.67	RHOUEA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	2/4/2020	N/A	2/17/2020	N/A	N/A	N/A																						
SUPPLY AND DELIVERY OF VARIOUS MEDICAL AND DENTAL SUPPLIES AND MATERIALS - LOT 1	ENTAL UN	NO	Competitive Bidding	11/18/2020	11/20/2020	11/27/2020	12/9/2020	12/9/2020	12/10/2020	12/11/2020	12/11/2020	12/22/2020	12/23/2020	2/28/2021	N/A	GoP	1,807,550.00	1,807,550.00	1,631,410.00	1,631,410.00	RHOUEA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	11/24/2020	N/A	12/7/2020	N/A	N/A	N/A																						
SUPPLY AND DELIVERY OF VARIOUS MEDICAL AND DENTAL SUPPLIES AND MATERIALS - LOT 2	ENTAL UN	NO	Competitive Bidding	11/18/2020	11/20/2020	11/27/2020	12/9/2020	12/9/2020	12/10/2020	12/11/2020	12/11/2020	12/22/2020	12/23/2020	2/28/2021	N/A	GoP	1,330,882.00	1,330,882.00	1,274,600.00	1,274,600.00	RHOUEA Q. BELENO; PHILIP TINGONONG; WILFREDO GASCON; JOCELYN JAVIER	11/24/2020	N/A	12/7/2020	N/A	N/A	N/A																						
Total Alloted Budget of Procurement Activities																	0.00																																
Total Contract Price of Procurement Activities Conducted																	112,200,115.31																																
Total Savings (Total Alloted Budget - Total Contract Price)																																																	
ON-GOING PROCUREMENT ACTIVITIES																																																	
NONE																																																	
Total Alloted Budget of On-going Procurement Activities																	0																																
																	186,401,817.71																																

Prepared by:

AGNEDA T. PRINCER
 BAC Secretariat

Recommended for Approval by:

SORAYA T. FACULO PhD
 BAC Chairperson

APPROVED:

BENILDA M. DAYTACA EdD., CESO VI
 Head of the Procuring Entity
 1/30